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In Attendance: 
Timothy D. Fields ConnDOT – Bridges 

Andrew J. Cardinali ConnDOT – Bridges 

Michael L Marzi ConnDOT – Rights-of-Way 

Jacob J. Argiro  CME Associates 

Ricky D. Mears  CME Associates 

Public and Individual Stakeholders 

Presentation:  
Mr. Cardinali opened the meeting with a brief introduction of The Department of Transportation 

(Department) and the Consultant Liaison Engineer, CME Associates (CME) personnel.  He then 

stated the role of the Department and the role of CME as liaison engineers and continued with an 

introduction of the subject project and it’s goal.  Mr. Cardinali stated that the purpose of this 

public information meeting is to present the proposed rehabilitation measures and discuss any 

questions, comments, or concerns the public or town officials may have. 

Mr. Mears followed with the technical portion of the presentation.  He described the bridge’s 

current deficiencies, proposed rehabilitation measures, proposed maintenance and protection of 

traffic, funds, and project schedule.  Mr. Marzi followed stating the process for obtaining 

rights-of-way and applicable State Statutes. 

Comments and Questions:   
1. What type of impacts will there be on Fairview Avenue, Ferry Street, Bridge Street, 

Grove Avenue or in the surrounding neighborhoods? 

o Mr. Mears stated that temporary lane closures on Fairview Avenue may be 

required to facilitate construction access, but the maintenance and protection of 

traffic of local roads below the bridge will be refined during the design process. 

2. Will there be a winter shutdown if the project extends into a second construction season? 

o Mr. Mears stated that should the project extend into a second season as currently 

proposed then a winter shutdown is anticipated. 



3. Will there be lane closures during the summer, specifically during Sailfest?  

o Mr. Cardinali stated that the maintenance and protection of traffic will be refined 

during the design phase and that the District 2 Construction will review the 

plans and help identify trouble spots.  Mr. Cardinali also noted that the 

Prosecution and Progress specification will add restrictions to lane closures 

based on historical traffic volumes. 

4. Will any improvements be made to the pedestrian access, specifically to the width of the 

existing sidewalk on the bridge? 

o Mr. Cardinali stated that there will be improvements to increase visibility of 

access to the sidewalk on the approaches (off the bridge), but that widening the 

sidewalk is outside the scope of the work.  Widening the sidewalk would be 

expensive and may not be feasible due the existing structure type. 

5. Will improvements be made to the existing left turn exits and roadway geometry on I-95 

off-ramps? 

o Mr. Fields stated that improving the left turn exits and roadway geometry of I-95 

off-ramps was not part of this project, but that the concern would be brought to 

the attention of the Department. 

 

Adjournment: 
The recommended plans provide a design for removing the structural deficiencies of the existing 

bridge from service.  Accordingly, the Department intends to seek design approval for the 

proposed plan.  The Department will continue to keep the City informed of any changes that may 

occur as the design is being completed and will notify the City as the project transitions into the 

construction phase. 

The meeting was adjourned at 8:00 PM. 


